
Project Web Site: https://www.wsdot.wa.gov/projects/sr526/sr-525-boeing-access-rd/home

SR 525 Spur/SR 525 to SR 526 - Paving
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$821
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Construction

$99$99$0$0Prelim Engineering
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$919

$821

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$99$95

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $921 $919

$0 $826 $821

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2016

Q1 2017

Q4 2016

Q1 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2017 Q3 2017 On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q3 2019

Q3 2018

Q3 2019

Early

On Schedule

PIN:

Region:

State Route:

Current Status:

152505D

Northwest 

SR 525

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

21

Project Information

Project Description

This project will resurface SR 525 Spur in both direction from SR 525 to SR 526 to preserve the 
roadway.           

Contractor: 009329 - GRANITE CONSTRUCTION COMPANY - $730,667 - 12/12/2018
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Project Web Site: https://www.wsdot.wa.gov/projects/sr526/sr-525-boeing-access-rd/home

SR 526/SR 525 to Boeing Access Rd Vic - Paving

$1,392

$1,214

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$177$177$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,392

$1,214

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$177$188

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $1,507 $1,392

$0 $1,319 $1,214

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2015

Q3 2016

Q3 2015

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2017

Q3 2018

Q3 2017

Q2 2018

On Schedule

Early

Contract Advertisement

Operationally Complete

Q4 2018

Q3 2019

Q3 2018

Q3 2019

Early

On Schedule

PIN:

Region:

State Route:

Current Status:

152601B

Northwest 

SR 526

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

21, 38

Project Information

Project Description

This project will mill & fill the roadway with 0.15' HMA between MP 0.02 to MP 0.73. Required 
minor safety work for this project includes lane delineation to current guidelines.          

Contractor: 009329 - GRANITE CONSTRUCTION COMPANY - $1,240,007  - 12/12/2018
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Project Web Site: https://www.wsdot.wa.gov/projects/sr526/sr-525-boeing-access-rd/home

SR 526/SR 525 to Boeing Access Rd Vic - ADA Compliance
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$20

$0

$0

$0

$0

$0

$0

Total

Construction

$71$71$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$382

$292

$20

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$71$67

$13

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$20

Total $0 $713 $382

$0 $633 $292

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2015

Q3 2016

Q3 2015

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2017

Q3 2018

Q3 2017

Q2 2018

On Schedule

Early

Contract Advertisement

Operationally Complete

Q4 2018

Q3 2019

Q3 2018

Q3 2019

Early

On Schedule

PIN:

Region:

State Route:

Current Status:

152601D

Northwest 

SR 526

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

21, 38

Project Information

Project Description

This project will evaluate existing pedestrian ramps as outlined in the WSDOT ADA/504 
Transition Plan. Curb ramps assessed as "high" and "medium" will be retrofitted for compliance 
with ADA guidelines.          

Contractor: 009329 - GRANITE CONSTRUCTION COMPANY - $345,222 - 12/12/2018
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